

NOTES: Task sizing should be between 0.5 to 12 hours

[illegible]

SPRINT 1 BACKLOG

[illegible]

[illegible]

Sprint	Day	Impediments	Action Taken
--------	-----	-------------	--------------

Sprint 1	Tuesday	Incomplete metadata in PDFs	Manually cleaned missing fields
Sprint 2	Friday	Low entity extraction accuracy	Fine-tuned extraction parameters
Sprint 3	Friday	Difficulty integrating KG with vector search	Implemented hybrid retrieval logic
Sprint 4	Monday	Completed	Added more features to the UI

--	--	--	--

SL #	Sprint #	Sprint start date	Sprint end date	Team member name	Start Doing	Stop Doing	Continue Doing	Action taken
1	Sprint 1	23-01-2026	24-01-2026	Asmita	Better docume	Rushing data cleaning	Regular task trackin	Added structured validation
2	Sprint 2	08-02-2026	14-02-2026	Asmita	Automate entit	Manual triple creation	Using Neo4j for graf	Improved automation scripts
3								
4								
5								
6								
7								